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FOR
EXPEDITED RI/FS SCHEDULE/ INTERIM ACTION PLAN

On January 22, 2014, representatives of the Four Sovereign Governmental CERCLA
response entities (EPA, DOI, CCT, STI and WA), at the Upper Columbia River/Lake Roosevelt
Superfund Site (UCR Site), met in Seattle, Washington to further discuss the status of the
ongoing RI/FS process and to identify steps to be taken under the TCM/EPA Agreement and
CERCLA to expedite the RI/FS schedule and implement interim remedial actions at the UCR
Site. At the close of that intergovernmental strategy meeting, there was consensus that the
following action items needed to be completed within the course of the next two to six months.

1. EPA will take measures aimed at expediting the RI/FS: EPA will continue to take an
increasingly stringent approach with TCM and require strict performance of TCM's
contractual obligations, including timely production of high quality work products. To
achieve this goal, EPA will use the following two approaches:

A. Cooperative Approach: Dennis Faulk plans to meet with TCM representative Dave
Godlewski in February, 2014, and provide an overview of the Four Sovereign's
concerns with the progress of the RI/FS process. Specifically, Mr. Faulk will explain
that (1) There needs to be a change in the way TCM and EPA work together; (2)
Interim Actions are being evaluated and will be performed in the near future; and (3)
Sediment Transport needs to be evaluated.

B. Enforcement Approach: EPA will evaluate the tools available for increased
enforcement of the contract and implement the tools as needed.

2. The Four Sovereigns Technical Team will continue to develop and implement a revised
RI/FS and Interim Action Plan: The Four Sovereigns Technical Team will meet in
February and continue to develop a plan for expediting the RI/FS and performing interim
actions. The Four Sovereigns Technical Team will perform the following tasks:

A. Identify specific technical issues necessary for evaluation. The Technical Team will
identify technical issues necessary to advance the RI/FS. The Technical Team will
use the December 13, 2013 meeting summary and the 2007 CSTAG
Recommendations as a guide for developing specific tasks. Technical issues to be
evaluated may include (1) Nature and Extent/Fate and Transport; (2) Interim Actions;
(3) Lakes and Wetlands; and (4) Risk Assessment.
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B. Create Technical Subcommittees. Identify the chair and members of each Technical
Subcommittee, and develop the subcommittee objectives, meeting schedule,
deadlines.

C. Subcommittee Objectives: The subcommittees should develop objectives and goals
and a plan for achieving those objectives and goals. The subcommittees' work should
include identification of barriers to achieving the objectives, such as insufficient
funding, lack of specific expertise, and legal or political obstacles.

3. Quarterly Legal Team Meetings: The Four Sovereigns Legal Team will meet by phone
one time per quarter to address any legal issues identified by the Technical Team.
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